
TOWN OF EAST LONGMEADOW 

Town Manager's Report 

April 8, 2025 

Good evening: 

Attached please find project reports for the weeks of March 17" and March 24" regarding the construction of 

the new high school and natatorium. The project continues to be on time and on budget. 

The FY26 Draft Budget was submitted on March 31* and we had the first Finance Oversight Committee 

meeting on Wednesday, April 2°. The FOC will be chaired by Jim Broderick and he will be joined by Vice- 

Chair, Dawn Starks, Rich Freccero, Councilor Kathy Hill and Councilor Anna Jones. President O’Shea will 
serve as an ex-officio member of the Committee. The first meeting was a general overview of the draft 
submittal and the Committee will be meeting every Wednesday afternoon until the first week of May to provide 

an in-depth analysis and review of every aspect of the FY26 budget. Upon completion, they will offer any 

recommendations to the Town Council in advance of their first meeting in May. 

| would like to introduce a special guest, Library Director, Katie McGonigle. Katie is here to promote National 

Library Week (April 6'"-12'") and the East Longmeadow Public Library! 

Upcoming Events: National Library Week — April 6° — April 12" 
Earth Day Festivities — April 11" 1-4:30pm and April 12" at 9am at the COA 
Lion’s Club Fishing Derby — April 19" at 7 am at Heritage Park 

Recreation Egg Hunt — April 19" at 9 am on the Rail Trail 
American Revolution Ceremony — April 19" at 10am on the Town Hall Lawn 

Respectfully submitted, 

/ 
Thomas D. Christensen 
Town Manager
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 East Longmeadow High School  

Weekly Report No. 040 
Monday, 3-17-25 through Friday, 3-21-25 
 

East Longmeadow High School 
180 Maple Avenue, East Longmeadow, MA 01116 
 

East Longmeadow High School 

180 Maple Avenue, East Longmeadow, MA 01116 

 

 

 

 

 

 

 

 

 

East Longmeadow High School Building: 
I. Safety: 

a. The Project has run 206 consecutive workdays without a lost time injury through Friday, 3-21-25.  

 

II. Average Daily Manpower (Monday - Friday): 

a. The Project averaged 30 workers per day for the period of Monday, 3-17-25 through Friday, 3-21-25. 

 

III. Meetings:  

a. Fontaine conducted scope review meetings for the perspective low bidders on Overhead Doors and Finish 

Door Hardware on Wednesday, 3-19-25 

b. The weekly Owner/Architect/Contractor (OAC) Meeting was held on Thursday, 3-20-25 starting at 1:00 PM. 

c. Also, the weekly Proposed Change Order (PCO) Meeting was held immediately following the OAC Meeting.   

 

IV. Testing/Inspections: 

a. Independent Testing Lab: (Allied Materials Testing Lab) 

•  Concrete and Reinforcement: 

No concrete or rebar inspections were required this past week.     

• Structural Steel and Decking: 

Allied Testing’s steel inspector (Julian Freeman) was on site Thursday, 3-20-25 and Friday, 3-21-25, 

completing visual & non-destructive (NDT) testing of structural steel framing & decking completed to date.               

b. Town of East Longmeadow’s Building, Electrical, Plumbing, Fire Inspectors:  

• The Town’s Building Commissioner (Will Cahillane) was on site late morning on Friday, 3-21-25 conducting a 

weekly walk through of the Project’s progress.    

• The Town’s Plumbing Inspector (Heath Dion) was on site Tuesday, 3-18-25 & Thursday, 3-20-25 to witness 

smoke tests on under-slab plumbing piping in the A and E-Wings.     

c. Inspections by the Architect, Engineers, and Consultants:   

• JWA/SMMA design team (Aviva Galaski) toured the Project on Thursday, 3-20-25, when on-site for the 

weekly OAC Meeting. 
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On-Site Activities: 

Div. 1 – General Conditions - Construction Manager at Risk: (Fontaine Brothers) 

a. Fontaine Brothers is responsible for coordinating and managing all onsite construction activities as well as all 

safety practices of their subcontractors & vendors. Fontaine also schedules the material testing lab as needed.  

b. Fontaine continues processing and developing the following: 

• Product submittals for items needed in the building.  

• Generate/issue RFI’s for unforeseen items and items in question with the drawings/specifications. 

• Issue approved shop drawings through the ProCore program. 

• Develop and issue monthly requisitions for owner payment, 

 

Div. 3 – Concrete/Reinforcement: (Manafort/Precision) 

a.   No additional concrete was placed this past week.    

b. Installing welded wire fabric (WWF), chairs and rebar on the 2nd Floor Level in the C and D-Wings. 

c. Cleaning and preparing the 2nd Floor metal decking in the E-Wing for reinforcement placement.  

d. The total yardage of concrete placed through Friday, 3-21-25 remains at 1,818 cys. 

c. Compression testing at 28 days of all concrete cylinder samples taken to date have been found acceptable.      

 

Div. 5 – Metals (Str. Stl., Decking, Joists): (Norgate for fabrication & Stellar to complete erection) 

a. Complete detailing the structural steel installation making up the B and C-Wings.   

b. Continuing installing the structural steel box-out framing for duct penetrations up onto the roof in the B-Wing. 

c. Continued installing shear studs in the A and E Wings at the 2nd Floor level decking.   

 

Div. 5 – Metals (Cold Formed Metal Framing): (A. Carr & Sons) 

a. Mobilize on the job site and receive a shipment of CFMF members.  

b. Begin layout of the exterior walls of the D-Wing. 

 

Div. 22  – Plumbing: (Grasseschi Plumbing and Heating Company) 

a. Complete all under-slab plumbing, including smoke testing in the D-Wing.   

b. Complete all under-slab plumbing, including smoke testing in the E-Wing as well.     

c. Continued under-slab storm water and sanitary sewer piping in the A-Wing.  

d. Perform successful “smoke tests” on under=slab drainage piping in the A-Wing.  

e. Continued performing layout and marking on the 2nd Floor in the A and E Wings.    

 

Div. 23 & 25  – Heating, Ventilation & Air Conditioning (HVAC) : (Willam F. Lynch Company) 

a. No additional HVAC layout work completed this past week. The A and E Wings are complete with sleeves. 

b. Receiving shipments of materials at the job site.   

 

Div. 26  – Electrical: (Griffin Electric Company) 

a. Performing layout of electric conduits and hangers on the 2nd Floor of E-Wing. 

b. Continue to install under-slab PVC conduits as raceways in the D-Wing. 
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Div. 31, 32 & 33 – Earthwork, Improvements & Utilities: (Gagliarducci Construction) 

a. Continued working on the issue of the existing 16 inch dia. water main running under the area where the new 

tennis courts are designed to be installed. A vacuum truck was on site Friday, 3-21-25 to vacuum soil and located 

this existing water line at various locations.  

b. Continued backfilling under slab utility (water, sewer, Lab waste, electrical) trenches in the A, D and E Wings. 

c. Continued excavating trenches in the Ground Floor of A-Wing for under-slab drainage pipes.  

d. Installed the 12 inch dia. HDPE stormwater drainage pipe from Drainage Manholes DMH1-8 and DMH1-15 in the 

exterior area between the A and E Wings. 

e. Filling, grading, and compacting the sub-surface on the Ground Floor in the D-Wing     

 

 

 

Photos: 

  

 

 

 

 

 

 

 

 

The electrical contractor is installing under-slab PVC conduits for electrical cabling on the 

Ground Floor of the D-Wing 
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Looking at a cast iron plumbing drainpipe exiting the east end of the D-Wing  

 

  

 

 

 

 

 

 

 

 

The plumbing contractor continued installing underground storm drainpipe in in A-Wing 
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The structural steel contractor is detailing the steel framing working from boom-lifts  in the Gymnasium  

 

 

  

 

 

 

 

 

 

 

 

Looking at welded wire fabric (WWF) installed over the metal floor decking on the 2nd floor in D-Wing 
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Looking at the site contractor continuing to excavate trenches for drainage pipes in the A-Wing 

 

  

 

 

 

 

 

 

 

 

A soil vacuum truck is being utilized to expose existing buried 16" dia. water main under 

future tennis courts 
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Natatorium Building - East Longmeadow High School  
Weekly Report No. 014 

Monday, 3-17-25 through Friday, 3-21-25 
 

East Longmeadow High School 
180 Maple Avenue, East Longmeadow, MA 01116 

 
 Natatorium Building – East Longmeadow High School 

I. Safety: 

a. The Project has run 73 consecutive workdays without a lost time injury through Friday, 3-21-25.  

 

II. Average Daily Manpower (Monday - Friday): 

a. The Project averaged 9 workers per day for the period of Monday, 3-17-25 through Friday, 3-21-25. 

 

III. Meetings:  

a. The weekly Owner/Architect/Contractor (OAC) Meeting was held on Thursday, 3-20-25 starting at 1:00 PM. 

b. The weekly Proposed Change Order (PCO) Review Meeting was held immediately following the OAC Meeting    

 

IV. Testing/Inspections: 

a. Independent Testing Lab: (Allied Materials Testing Lab) 

•  Concrete: 

Inspected & tested 42 cys of concrete placed through the week at both footing and foundation wall 

formwork and column base piers in Natatorium Building. To date 326 cys have been placed.      

• Reinforcement: 

Inspected rebar reinforcement in these same footing and foundation walls prior to concrete placement. 

• Structural Steel: 

No structural steel inspections were completed this past week.               

b. Town of East Longmeadow’s Building, Electrical, Plumbing, Fire Inspectors:  

•   The Town’s Building Commissioner (William Cahillane) was on site Friday, 3-21-25, completing a walkthrough 

and inspection of the Project. 

c. Inspections by the Architect, Engineers, and Consultants:   

• JWA/SMMA design team (Aviva Galaski) toured the Project on Thursday, 3-20-25, before the weekly OAC 

Meeting. 

 
On-Site Activities: 

Div. 1 – Construction Manager at Risk: (Fontaine Brothers) 

a. Fontaine Brothers is responsible for coordinating and managing all onsite construction activities as well as all 

safety practices of their subcontractors & vendors. Fontaine also schedules the materials testing lab as needed. 

b. Fontaine continues processing and developing the following: 

• Product submittals for items needed in the building.  

• Generate/issue RFI’s for unforeseen items and items in question with the drawings/specifications. 

• Issue approved shop drawings through the ProCore program. 

• Compiling and issuing monthly requisitions.    
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Div. 3 – Concrete: (Manafort/Precision) 

a. Continued concrete foundation wall and footing formwork and rebar installation for the Natatorium Building 

at the north side of the Natatorium Building. 

b. Placed 42 cys concrete between Tuesday, 3-18-25 and Thursday, 3-20-25 at building footing & foundation 

wall formwork on the north side.  

c. The total yardage of concrete placed through Friday, 3-21-25 is 326 cys. 

d. Continued providing concrete cylinders for compression by the independent testing lab.  

 

Div. 5 – Metals (Str. Stl., Decking, Joists): (Norgate Fabrication, Stellar Steel Erection) 

a. Fontaine has awarded the structural steel package to Norgate Fabrication Company out of Canada. 

b. Structural steel erection will be performed by Stellar Steel Erectors.  

 

Div. 26  – Electrical: (Griffin Electric Company) 

a. No further electrical work (temp. power) completed this past week.  

 

Div. 31, 32 & 33 – Earthwork, Improvements & Utilities: (Gagliarducci Construction) 

a. Continued backfill and compaction operations at sections of completed foundation walls.  

b. Installing the footing drainpipe, ¾” crushed stone and filter fabric at completed sections of concrete foundation 

walls of the Natatorium Building.  

 

 
PHOTOS: 

  

 

 

 

 

 

 

 

 

The concrete contractor is placing concrete into the foundation wall formwork at the north 
wall of the Natatorium Building 
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The concrete contractor spreads and finishes concrete placed into the foundation wall 
formwork at the north side of the Natatorium  

 
 

  

 

 

 

 

 

 

 

 

Wall sleeves are set in place between vertical rebar members at the construction of the 
foundation wall at the north side of the Natatorium  
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The concrete contractor is placing concrete into foundation wall formwork at north side of 
the Natatorium Building 

 
 

  

 

 

 

 

 

 

 

 

 The site work contractor has been installing the footing drainpipe at foundation walls of the 
Natatorium Building 
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A happy employee of the concrete contractor waves to the camera on a beautiful, warm & 
sunny day at the Natatorium Building construction 

 
 

  

 

 

 

 

 

 

 

 

The concrete contractor continues erecting formwork & rebar for north foundation wall of 
Natatorium Building 
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 East Longmeadow High School  

Weekly Report No. 041 
Monday, 3-24-25 through Friday, 3-28-25 
 

East Longmeadow High School 
180 Maple Avenue, East Longmeadow, MA 01116 
 

East Longmeadow High School 

180 Maple Avenue, East Longmeadow, MA 01116 

 

 

 

 

 

 

 

 

 

East Longmeadow High School Building: 
I. Safety: 

a. The Project has run 211 consecutive workdays without a lost time injury through Friday, 3-28-25.  

 

II. Average Daily Manpower (Monday - Friday): 

a. The Project averaged 43 workers per day for the period of Monday, 3-24-25 through Friday, 3-28-25. 

 

III. Meetings:  

a. The weekly Owner/Architect/Contractor (OAC) Meeting was held on Thursday, 3-27-25 starting at 1:00 PM. 

b. Also, the weekly Proposed Change Order (PCO) Meeting was held immediately following the OAC Meeting.   

 

IV. Testing/Inspections: 

a. Independent Testing Lab: (Allied Materials Testing Lab) 

•  Concrete and Reinforcement: 

1. No concrete inspections were performed this past week due to the cold temperatures in regard to 

concrete placement on the 2nd floor metal decking of the D-Wing.  

2. Welded wire fabric (WWF) and rebar were inspected at various days this week by Allied Testing’s 

inspectors on the 2nd floor decking of the D-Wing.       

• Structural Steel and Decking: 

Allied Testing’s structural steel inspector (Julian Freeman) was on site various times through the week 

completing visual inspections of the roof decking.  

• Soil Compaction Testing: 

Allied Testing’s Soils Inspector (Enrique Ortiz) was on site various times through the week performing soil 

compaction testing in the D-Wing in preparation for concrete floor slab placement.              

b. Town of East Longmeadow’s Building, Electrical, Plumbing, Fire Inspectors:  

• The Town’s Electrical Inspector (Michael Erwin) was on site Monday, 3-24-25 in the AM to inspect under slab 

electrical conduit installed on the Ground Floor of the D-Wing.     

• The Town’s Plumbing Inspector (Heath Dion) was on site Tuesday, 3-25-25 & Thursday, 3-27-25 to witness 

“smoke tests” on under-slab stormwater drainage piping in the A and B Wings.     

c. Inspections by the Architect, Engineers, and Consultants:   

• SMMA Architects (James White) was on site Wednesday, 3-26-25 for a Project walkthrough & inspection. 

• SMMA Architects (Cameron St. Croix) was on site Friday, 3-28-25 completing and inspection and Project 

walkthrough.  
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• JWA/SMMA Architects (Jill DeCoursey & Helen Fantini) toured the Project on Thursday, 3-27-25, resulting in 

the issuance of JWA Architect’s Field Inspection Report No. 10, dated 3-27-25. 

 

On-Site Activities: 

Div. 1 – General Conditions - Construction Manager at Risk: (Fontaine Brothers) 

a. Fontaine Brothers is responsible for coordinating and managing all onsite construction activities as well as all 

safety practices of their subcontractors & vendors. Fontaine also schedules the material testing lab as needed.  

b. Fontaine continues processing and developing the following: 

• Product submittals for items needed in the building.  

• Generate/issue RFI’s for unforeseen items and items in question with the drawings/specifications. 

• Issue approved shop drawings through the ProCore program. 

• Develop and issue monthly requisitions for owner payment. 

c. Fontaine is also utilized the services of Heritage Surveying Company 

 

Div. 3 – Concrete/Reinforcement: (Manafort/Precision) 

a. No additional concrete was placed this past week. The 2nd Floor concrete slab placement scheduled for Tuesday, 

3-25-25 was postponed to next Tuesday due to cold morning temperatures. 

b. Complete installing welded wire fabric (WWF), chairs and rebar on the 2nd Floor Level in the C Wing. 

c. Continued installing weld wire fabric (WWF) and rebar on the 2nd Floor decking in the E-Wing.   

d. The total yardage of concrete placed through Friday, 3-28-25 remains at 1,818 cys. 

e. Compression testing at 28 days of all concrete cylinder samples taken to date have been found acceptable.      

 

Div. 5 – Metals (Str. Stl., Decking, Joists): (Norgate for fabrication & Stellar to complete erection) 

a. Complete detailing the structural steel installation making up the B and C-Wings.    

 

Div. 5 – Metals (Cold Formed Metal Framing): (A. Carr & Sons) 

a. Complete installing exterior wall cold-form-metal-framing (CFMF) support clips at the perimeter of the D-Wing.  

b. Completing the same now at the exterior walls of the E-Wing. 

 

Div. 7 – Thermal & Moisture Protection: (Foundation Wall/Brick shelve Waterproofing): (Armani) 

a. Patch and repair damaged waterproofing/damp proofing membrane at the perimeter concrete foundation wall 

brick shelve in the D and E Wings.  

 

Div. 22  – Plumbing: (Grasseschi Plumbing and Heating Company) 

a. Continued installation of under-slab plumbing drainage piping in the A and B Wings.  

b. Conducted a number of “smoke tests” on installed under slab drainage piping, witnessed by the Town’s Plumbing 

Inspector in the A and B Wings.   

c. Continued layout and rough-in of plumbing system hangers on the 2nd Floor in the D and E Wings.     
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Div. 23 & 25  – Heating, Ventilation & Air Conditioning (HVAC) : (Willam F. Lynch Company) 

a. No additional HVAC layout work completed this past week. The D and E Wings are complete with sleeves.   

 

Div. 26  – Electrical: (Griffin Electric Company) 

a. Complete installing under slab electrical conduits runs in the D-Wing to electrical closets. 

b. Continued installing the same for the E-Wing. 

 

Div. 31, 32 & 33 – Earthwork, Improvements & Utilities: (Gagliarducci Construction) 

a. A resolution continued to be worked on with the Design team and Fontaine concerning the existing 16 inch dia. 

water main running under the area where the new tennis courts are designed to be installed. The location of 

this pipe and elevations at various points across the area were found with the aid of a soil vacuum truck late last 

week. The Town will need to issue final direction.  

b. Completing backfill and compaction of underground electrical conduits and misc. drainage piping in D-Wing. 

c. Completing  final fill and grading to the elevation required under the concrete floor slab also in D-Wing.  

d. Excavating trenches in the E-Wing for installation of under slab electrical conduit runs to electric closets.  

e. Continued excavation and backfilling operations for under slab plumbing drainage piping (stormwater, sewer, 

Lab waste, and electrical) in the A Wing. 

f. Commence trench excavation in the B-Wing for under slab drainage piping in the B-Wing.  

g. Completing site work (filling, grading, and electrical conduit trench excavation) at the far NE corner of the job 

site within the construction fence line.       

 

Photos: 

  

 

 

 

 

 

 

 

 

Site work contractor is trench excavating at north side of B-Wing for installation of stormwater drainage 
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Looking at the site work contractor filling and grading to the final subgrade elevation required 

for the concrete floor slab to be installed in the D-Wing 

 

  

 

 

 

 

 

 

 

 

View looking east from the exterior temporary stair tower into the Ground Floor level of the E-

Wing with under slab drainage lines installed and backfilled 
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Installation of under slab stormwater drainage piping continues in the A-Wing 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

  

View looking south across the E-Wing at installation of under slab electrical conduits runs 
to an electrical closet 

 
 



 

 Page 6 

 

 

 

 

 

 

 

 

 

 
View looking south at the D-Wing Ground Floor level enclosed with poly to utilize temporary heating 

 
 

  

 

 

 

 

 

 

 

 

View within the D-Wing Ground Floor at the poly enclosure & prep work for slab-on-grade pour  
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Natatorium Building - East Longmeadow High School  
Weekly Report No. 015 

Monday, 3-24-25 through Friday, 3-28-25 
 

East Longmeadow High School 
180 Maple Avenue, East Longmeadow, MA 01116 

 
 Natatorium Building – East Longmeadow High School 

I. Safety: 

a. The Project has run 78 consecutive workdays without a lost time injury through Friday, 3-28-25.  
 

II. Average Daily Manpower (Monday - Friday): 

a. The Project averaged 3 concrete workers per day for the period of Monday, 3-24-25, through Friday, 3-28-25. 
 

III. Meetings:  

a. The weekly Owner/Architect/Contractor (OAC) Meeting was held on Thursday, 3-27-25 starting at 1:00 PM. 

b. The weekly Proposed Change Order (PCO) Review Meeting was held immediately following the OAC Meeting.   
 

IV. Testing/Inspections: 

a. Independent Testing Lab: (Allied Materials Testing Lab) 

•  Concrete: 

No concrete testing and inspections were required this past week. To date 326 cys have been placed.      

• Reinforcement: 

No rebar inspection were required this week as well.  

• Structural Steel: 

No structural steel inspections were completed this past week.               

b. Town of East Longmeadow’s Building, Electrical, Plumbing, Fire Inspectors:  

•   No Town inspectors were on site this past week.  

c. Inspections by the Architect, Engineers, and Consultants:   

• SMMA Architects (James White) was on site Wednesday, 3-26-25 for a Project walkthrough & inspection. 

• SMMA Architects (Cameron St. Croix) was on site Friday, 3-28-25 completing a Project inspection.  

• JWA/SMMA Architects (Jill DeCoursey & Helen Fantini) toured the Project on Thursday, 3-27-25, resulting in 

the issuance of JWA Architect’s Field Inspection Report No. 10, dated 3-27-25. 

 

On-Site Activities: 
Div. 1 – Construction Manager at Risk: (Fontaine Brothers) 

a. Fontaine Brothers is responsible for coordinating and managing all onsite construction activities as well as all 

safety practices of their subcontractors & vendors. Fontaine also schedules the materials testing lab as needed. 

b. Fontaine continues processing and developing the following: 

• Product submittals for items needed in the building.  

• Generate/issue RFI’s for unforeseen items and items in question with the drawings/specifications. 

• Issue approved shop drawings through the ProCore program. 

• Compiling and issuing monthly requisitions.    
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Div. 3 – Concrete: (Manafort/Precision) 

a. Removed foundation wall formwork from the north side of the Natatorium Building. 

b. Parging the brick shelf formed into the perimeter concrete foundation wall to create a smooth, even surface 

for the installation of the air and vapor barrier (AVB) by others. 

c. Performed general clean up and organization of tools and materials. 

d. Cleaned, stacked, and banded piles of formwork panels for removal from the site.  

e. No additional concrete was placed this past week at the Natatorium Building.   

f. The total yardage of concrete placed through Friday, 3-28-25 is 326 cys. 

 

Div. 5 – Metals (Str. Stl., Decking, Joists): (Norgate Fabrication, Stellar Steel Erection) 

a. Fontaine has awarded the structural steel package to Norgate Fabrication Company out of Canada. 

b. Structural steel erection will be performed by Stellar Steel Erectors.  

 

Div. 26  – Electrical: (Griffin Electric Company) 

a. No further electrical work (temp. power) completed this past week.  

 

Div. 31, 32 & 33 – Earthwork, Improvements & Utilities: (Gagliarducci Construction) 

a. Performed limited backfill and compaction operations at sections of completed foundation walls.  

b. Note the east side concrete foundation wall of the Natatorium Building is not completed at this time to allow 

access into the building center for the actual pool construction.  

 

PHOTOS: 

  

 

 

 

 

 

 

 

 

The concrete contractor is parging the brick shelf on top of the concrete foundation wall 
for the vapor barrier installation by others 
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View when standing at the southwest corner of the Natatorium Building 
foundation work looking NE into the future Building 

 
 

  

 

 

 

 

 

 

 

 

View looking east along the north side concrete foundation wall of the Natatorium 
Building after formwork was removed 
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View from the east end of the Project site looking west into the continuing 
foundation work for the Natatorium Building 
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| Saturday, April 19th, 2025 
Pe 10:00 am Town Hall lawn 

East Longmeadow Celebrates the Revolution 

250 years ago the “shot heard round the world” rang out on Lexington Common. 
f On Saturday, April 19 at 10:00 am, East Longmeadow will celebrate the anniversary 
i of this event with a ceremony on the lawn in front of Town Hall. The American Legion 

i will parade from their Legion Hall and the Historical Commission will remember the 
minutemen who lived in what would become our town and others who served the 

bi American cause in the Revolution. 

In all, 47 men who lived in what is now East Longmeadow, before, during or after 

the Revolution served. They served in either the militia or the regular army between 

1775 and 1783. One of them died on active service. 18 of them are buried in town. 
Kenneth Hancock has researched the biographies and service records of all of them. 

had a population of almost three hundred people in around 50 households. They were all 
_ farming families. Yet these men left their farms and marched to the sound of the guns. 

On April 19, East Longmeadow will remember them. 

‘ HISTORICAL * 
COMMISSION _ . Post 293 

ae 

It is important to remember that the East Village of Longmeadow, as it was then known, 


