JONES WHITSETT
ARCHITECTS
In association with

SMMA

March 16, 2023

Nina Pappacostas, Project Coordinator
Massachusetts School Building Authority
40 Broad Street, Suite 500

Boston, MA 02109

Re: East Longmeadow High School
Preferred Schematic Report - Review Comments & Response

Dear Nina:

Thank you for the comments regarding the Preferred Schematic Report Submission for the East
Longmeadow High School Project received on March 6. Below, please find responses to the PSR
comments. MSBA comments requesting a response are included in italics. Responses from the District
and Design Team follow in blue text:

3.3.1 INTRODUCTION

No review comments for this section

3.3.2 EVALUATION OF EXISTING CONDITIONS

In response to these review comments, provide the timeline associated with completing the work
identified above into the overall project schedule. Also, please note and acknowledge that all
cost increases subsequent to a Project Scope and Budget Approval from the MSBA’s Board of
Directors will be the sole responsibility of the District and considered ineligible for
reimbursement.

308 Main Street T.413.773.555]1
Greenfield, MA 01301 F.413.773.5552

WWW.JONESWHITSETT.COM
Page 5-1



Noted. Additional geotechnical borings are not planned until Design Development and after local
approval. The preliminary borings will provide enough information to the Design Team for the
Schematic Design efforts.

3.3.3 FINAL EVALUATION OF ALTERNATIVES

2) As part of the schematic design documents provide further detail that clearly describes and
illustrates the separation, safety provisions, and possible construction laydown areas that will be
applied during construction on the occupied site for the Preferred Schematic. Please
acknowledge.
Noted. The Design Team will do our best to illustrate this during Schematic Design, but this information
really should come from the Construction Manager. Recently, the School Building Committee formally
voted to proceed with a Construction Manager at Risk — which will be brought on-board early in the
Design Development process. Their input on phasing, staging, and separation will be appreciated.

5) The information provided indicates that a hydrant flow test is required to determine or verify if
a fire pump is required. In response to these review comments, provide a timeline associated with
this testing and confirm that the test results will inform the scope of work proposed in the
schematic design phase and will be accounted for in the District’s proposed total project budget.
A Hydrant Flow Test will be done in Schematic Design. The Design Team is currently reaching out to the

town to coordinate on this.

6) The information provided references a Building Management System (“BMS”). In response to
these review comments, confirm that building and District maintenance, facilities, and custodial
personnel have been included in discussions regarding the following items:
The selection and long-term operational and maintenance costs of the BMS and mechanical
systems, and,
That the training program will be coordinated with the District’s facility staff and will include
sufficient training hours to learn how to operate the proposed BMS before the opening of the
proposed project as well as hours post turnover.
Noted and agreed. Proprietary systems will be reviewed in detail with Town and District representatives
during Schematic Design. The Design Team has met with District and Town maintenance staff as part of
the programming effort and the DPW Director, responsible for the high school building, is a member of
the Systems and Sustainability Focus Group, which has met twice during the Feasibility Study phase.

7)The information provided indicates the District’s potential local share of the project cost.
Please note that a potential grant from the MSBA is calculated at the conclusion of the schematic
design phase and the District and project team should be cautious in how this is communicated
as the project further develops. Please acknowledge.

Noted.
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Also, please note that the MSBA updates district reimbursement rates annually and applies the
reimbursement in effect at the time the MSBA Board of Directors approves a district’s proposed
project scope and budget. Please acknowledge.

Noted.

As part of the schematic design documents, please provide the following:

o Identify estimated cost associated with removal of any existing fuel storage tanks;

o Identify estimated costs associated with the removal of existing flooring and ceiling
materials containing asbestos,

o Complete the “CSI” tab within the MSBA's total project budget spreadsheet,; and,

o [fadd/deduct construction alternates are proposed, please complete the “Alternates” tab
within the MSBA'’s total project budget spreadsheet detailing the cost and the rationale
associated with each alternate. Please acknowledge.

Noted and understood. These will be addressed in the Schematic Design cost estimates and the
Schematic Design binder submission.

8) Please note that all permitting requirements and approvals must be obtained prior to
construction bidding. Please acknowledge.
Noted and understood.

10) The information provided indicates the District’s Preferred Schematic includes an
estimated total construction cost of 8147.5 million ($769/sf) and an estimated total project cost of
8176.6 million. In response to these review comments, please provide additional information that
describes the cost drivers that contribute to an estimated square foot cost of $769 and describe
opportunities that could adjust the proposed design to reduce the cost per square foot heading
into the schematic design phase.
Additionally, the MSBA encourages the District and its consultants to further evaluate the
proposed design and describe the underlying factors leading to the estimated costs.
Noted. Some of the cost drivers include:
e General public construction bidding environment in Massachusetts
o Nothing the Design Team can do about this.
e Costs are escalated to 2025
o Nothing the Design Team can do about this.
e There is +/- $800k of unsuitable material/ structural fill under the building
o Design team will continue to evaluate this — and look at ways to save on soils in general
going into Schematic Design.
e Triple glazed windows
o This is being evaluated with the new stretch energy code requirements, and TEDI
modeling. To be determined, but likely will need to remain in the design.

e $1.6 M photovoltaic system
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o The District is extremely interested in this, since the energy code is pushing them to go
with an all-electric mechanical approach. Nevertheless, this scope will continue to be
evaluated — and could end up as an add alternate, or postponed for a later project.

e Site includes concession building at ~$720k.

o Thisis a need for the District, but perhaps can be constructed in a more cost-effective
manner. Design team to continue to evaluate.

e Sijte includes tennis court lighting and field sports lighting at ~ $S1.2M.

o This was included — largely because it was a common request from the town and from
the general public during public outreach meetings. The Design Team will continue to
evaluate — and this may turn into an add-alternate item.

Additional reductions will continue to be evaluated and incorporated.

3.3.4 PREFERRED SOLUTION

3) Please note that although the 2018 International Energy Conservation Code (“IECC”) is
currently in effect as the basis of the Massachusetts Energy Code, the 2021 IECC may be in place
when the District submits its Schematic Design submittal to the MSBA. The schedule provided
indicates the District is currently targeting Project Scope and Budget approval at the MSBA'’s
Board of Director's Meeting on October 25, 2023, with a Schematic Design submittal date on
August 31, 2023. Please note that compliance with the MSBA Green Schools Program Policies is
based on the energy code current at the time of the Schematic Design submittal, and the version
of LEED or NE-CHPS used for project registration.

Note that if the 10th edition/2021 IECC is in effect when the District submits its Schematic
Design submittal, the submitted LEED scorecard appears to achieve 20% more than new energy
code to receive the potential 2% additional reimbursement.

Noted.

Additionally, please note that a 10th edition of the Massachusetts Building Code based on the

2021 IBC and 2021 IECC (including any MA amendments) is currently scheduled to take effect

onJuly 1, 2023. In response to these review comments, please confirm the design team will

review the project’s anticipated permit date based on the project schedule and verify

coordination with the code analysis and all systems basis of design in subsequent phases.
Noted. The Design Team is expecting to fall under the 10™ edition of the code.

4) The conceptual floor plans should be further developed in order to clearly demonstrate the
proposed circulation and should include at minimum the following items: (Provide in response to
these review comments.)

e door openings/door swings;

e exterior door locations,; and,

o room abbreviation legend for clarity.
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In response to these review comments, provide interior circulation diagrams that illustrate how
students will:
e transition into the school from the drop off areas;
e transition from the classrooms to the cafeteria, and,
e exit the school at time of dismissal.
Also, provide the same information for an individual that is physically challenged as the intent is
to understand how students will be traveling through the building daily.
Noted.
Please see the attached supplemental building circulation diagram — as well as the updated floor plans.
Please also see the attached supplemental site plan exhibit illustrating the proposed pedestrian routes
from the school bus drop-off, parent drop-off, and accessible parking to the school entrance.

Additionally, if the proposed building is intended to be used by the community, provide a
narrative that describes how:
o the proposed building will be used by the community,
e the proposed building will be secured and monitored; and,
o the community will enter and use the proposed building.
Noted. The building is certainly planned to be used by the community. The Gym, Auditorium, and
Cafeteria in particular are targeted for community use. The Design Team will work with the District and
School Building Committee to make sure that these spaces are as open and accessible as possible, in a
controlled manner, and that the rest of the school is able to be secured for after-hours use. A diagram
will be included in our SD submission illustrating “night use” of the building.

Sa) In response to these review comments, please confirm that roof access provisions have or are
being discussed with the District’s maintenance, facilities, and custodial personnel as well as
local safety officials to ensure an appropriate level of access and safety will be incorporated into
the schematic design documents. Please provide any preliminary details or supplemental
information that may be available relevant to proposed roof access.

Roof access will be reviewed in detail with Town and District personnel in Schematic Design once the

roof plans are developed.

5b, e-h) In response to these review comments, provide the following information:
Updated site plans that include the following items:

o FElevation heights on site;

e Site access and circulation;

e Zoning setbacks and limitations,

o Emergency vehicle access, and

o Safety and security features.
The proposed building layout provides two entrances and indicates one as an entrance plaza and
the other one as entry commons. Clarify if both entrances will be used as a main entry and how
these two entrances will be overseen and staffed during the school day and after hours.
Provide site sections that indicate the elevation heights and note each site section should provide
a corresponding plan key that clearly indicates the location of the section cut.
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Please see the attached supplemental site plan exhibits and cross sections for this information.

5g) In response to these review comments, please confirm that local emergency representatives
have been consulted in the planning process and associated requirements have been incorporated
into the Preferred Schematic.
The design team attended a meeting with the Superintendent, Police Chief, and Fire Chief in July 2022,
and emergency access measures have been incorporated into the Preferred Schematic. The proposed
site layout and emergency access will continue to be evaluated and refined during Schematic Design.

6e) The information provided indicates that the District’s not-to-exceed budget for the proposed
project has been set to $180 million. As noted in Section 3.3.3, Item 7, please note the MSBA does
not calculate a potential grant until the conclusion of schematic design and the District should
take caution in communicating as the potential project develops.
Noted and understood. However —we need to do these preliminary calculations in order for the client
to understand the possible local share of the project. We try to err on the side of caution when
presenting these numbers.

7a) The information provided indicates a Project Notification Form (“PNF”) was submitted to
the Massachusetts Historical Commission (“MHC”) on February 7, 2023, and a response is
anticipated within 30 days of receipt. Please note MHC approval is required prior to
construction bids, and the District should continue to keep the MSBA informed of any decisions
and/or proposed actions and should confirm that the proposed project is in conformance with
Massachusetts General Law 950, CRM 71.00. Please acknowledge.

Noted. Please see attached for a response from MHC indicating approval.

3.3.5 LOCALACTIONS AND APPROVALS

Based on the information provided, the MSBA understands the District is targeting Project Scope
and Budget approval at the October 25, 2023 MSBA Board of Director’s meeting. Please note,
the MSBA'’s current funding policy outlined in the “Recommendation to Revise MSBA Project
Funding Limits Policy” memorandum, which was approved at the MSBA Board of Director’s
meeting on December 21, 2022 and will be used to calculate the District’s grant. Please
acknowledge.

Noted and acknowledged. Thank you.

The MSBA issues project advisories from time to time, as informational updates for Districts,
Owner's Project Managers (“OPM”), and Designers in an effort to facilitate the efficient and
effective administration of proposed projects currently pending review by the MSBA. The
advisories can be found on the MSBA'’s website. In response to these review comments, please
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confirm that the District’s consultants have reviewed all project advisories and they have been
incorporated into the proposed project as applicable.
Noted and confirmed.

The MSBA offers the following information to assist the District and its OPM in completing the
total project budget template that is required as part of its Schematic Design submittal.
The District must include negotiated costs for OPM and Designer fees for the remainder of the
project as part of their Total Project Budget. The fees must be listed separately by the applicable
line items that are included in the MSBA'’s Total Project Budget Template. In response to these
review comments, please confirm that the District and its consultants will negotiate fees for the
remainder of the project that are to be included in the District’s schematic design documents to
the MSBA.

Noted.

The MSBA encourages the District and its consultants to look for ways to improve efficiencies

and reduce costs in the subsequent Project Scope and Budget phase of the Feasibility Study.
Noted. This is a goal shared by the Design Team and the School Building Committee. Nevertheless, the
School Building Committee is also cognizant of the fact that this is a 50+ year investment.

Please acknowledge the District’s understanding of the proposed scope, costs, and estimated
impact to the District’s share of the proposed project costs.
Noted and acknowledged.
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ATTACHMENT B PREFERRED SCHEMATIC SPACE SUMMARY REVIEW

Noted.

General Classroom — The District is proposing (25) 850 nsf General Classrooms totaling 21,250
nsf, which is below the MSBA guidelines by (2) classrooms and a total of 1,700 nsf. Based on the
information provided, the MSBA accepts this variation to the guidelines.

As the project further develops, please note and acknowledge that 825 nsf'is the minimum size for
all newly constructed General Classrooms in a high school.

Green House — The District is proposing (1) 200 nsf Green House space which exceeds the
MSBA guidelines. Please note that the MSBA does not object to the District including this
additional space in the project;, however, all square footage in excess of MSBA guidelines will be
considered ineligible for reimbursement. Please acknowledge.

Noted and understood.

Noted.

Special Education — The District is proposing a total of 10,194 nsf which exceeds the MSBA
guidelines by 1,134 nsf. The proposed area in this category has decreased by 456 nsf since the
PDP submittal. Please note that the Special Education program is subject to approval by the
Department of Elementary and Secondary Education (“DESE”). Formal approval of the
District’s proposed Special Education program by the DESE is a prerequisite for executing a
Project Funding Agreement with the MSBA.

Health & Physical Education — The District is proposing a total of 21,730 nsf which exceeds the
MSBA guidelines by 1,050 nsf. The proposed area in this category has decreased by 100 nsf since
the PDP submittal. As stated in the MSBA’s PDP review comments, please note that any square
footage exceeding MSBA guidelines will be considered ineligible for reimbursement. Please
acknowledge.

Noted and understood.

Dining & Food Service — The District is proposing a total of 8,850 nsf which exceeds the MSBA
guidelines by 1,350 nsf. The proposed area in this category has increased by 50 nsf since the
PDP submittal. Please note that the MSBA does not object to the District including this
additional space in the project;, however any square footage exceeding MSBA guidelines will be
considered ineligible for reimbursement. Please acknowledge.

Noted and understood.

Administration & Guidance — The District is proposing a total of 4,570 nsf which exceeds the
MSBA guidelines by 775 nsf. The proposed area in this category has decreased by 375 nsf since
the PDP submittal. The MSBA will participate in the (1) 125 nsf School Resource Olfficer
(“SRO”) Office; however, any additional square footage beyond this will be considered ineligible
for reimbursement. Please acknowledge. .

Noted and understood.
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Other — The District is proposing 6,600 nsf which exceeds the MSBA guidelines. The following
spaces are proposed.:

East Longmeadow Cable Access Television (“ELCAT”) Offices & Editing — The District is
proposing (1) 390 nsf Office in excess of the MSBA guidelines. Please note that square footage
exceeding MSBA guidelines will be considered ineligible for reimbursement. Please
acknowledge.

District SPED Staff Offices — The District is proposing (3) 150 nsf totaling 450 nsf District
SPED Staff Offices in excess of the MSBA guidelines. Please note that square footage exceeding
MSBA guidelines will be considered ineligible for reimbursement. Please acknowledge.
Consult Room — The District is proposing (1) 100 nsf Consult Room in excess of the MSBA
guidelines. Please note that square footage exceeding MSBA guidelines will be considered
ineligible for reimbursement. Please acknowledge.

District SPED Conference Room — The District is proposing (1) 430 nsf District SPED
Conference Room in excess of the MSBA guidelines. Please note that square footage exceeding
MSBA guidelines will be considered ineligible for reimbursement. Please acknowledge.

District SPED Waiting Room — The District is proposing (1) 165 nsf District SPED Waiting
Room in excess of the MSBA guidelines. Please note that square footage exceeding MSBA
guidelines will be considered ineligible for reimbursement. Please acknowledge.

District SPED Admin Room — The District is proposing (1) 315 nsf District SPED Admin Room
in excess of the MSBA guidelines. Please note that square footage exceeding MSBA guidelines
will be considered ineligible for reimbursement. Please acknowledge.

Superintendent Office — The District is proposing (1) 290 nsf Superintendent Olffice in excess of
the MSBA guidelines. Please note that square footage exceeding MSBA guidelines will be
considered ineligible for reimbursement. Please acknowledge.

District Bookkeeping — The District is proposing (1) 150 nsf District Bookkeeping in excess of
the MSBA guidelines. Please note that square footage exceeding MSBA guidelines will be
considered ineligible for reimbursement. Please acknowledge.

District Accounts — The District is proposing (1) 150 nsf District Accounts in excess of the MSBA
guidelines. Please note that square footage exceeding MSBA guidelines will be considered
ineligible for reimbursement. Please acknowledge.

District CFO — The District is proposing (1) 150 nsf District CFO in excess of the MSBA
guidelines. Please note that square footage exceeding MSBA guidelines will be considered
ineligible for reimbursement. Please acknowledge.

Curriculum and Instruction — The District is proposing (1) 150 nsf Curriculum and Instruction
space in excess of the MSBA guidelines. Please note that square footage exceeding MSBA
guidelines will be considered ineligible for reimbursement. Please acknowledge.

District Administration Secondary — The District is proposing (1) 290 nsf District
Administration secondary space in excess of the MSBA guidelines. Please note that square
footage exceeding MSBA guidelines will be considered ineligible for reimbursement. Please
acknowledge.

Safe/Storage Space — The District is proposing (1) 335 nsf District Safe/Storage space in excess
of the MSBA guidelines. Please note that square footage exceeding MSBA guidelines will be
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considered ineligible for reimbursement, unless it can be accommodated within the overall
building grossing factor without exceeding 1.50. Please acknowledge.
District Storage — The District is proposing (1) 290 nsf District Storage in excess of the MSBA
guidelines. Please note that square footage exceeding MSBA guidelines will be considered
ineligible for reimbursement, unless it can be accommodated within the overall building grossing
factor without exceeding 1.50. Please acknowledge.
District Office Conference Room — The District is proposing (1) 550 nsf District Storage in
excess of the MSBA guidelines. Please note that square footage exceeding MSBA guidelines will
be considered ineligible for reimbursement. Please acknowledge.
IT Office A — The District is proposing (1) 400 nsf IT Office A in excess of the MSBA guidelines.
Please note that square footage exceeding MSBA guidelines will be considered ineligible for
reimbursement. Please acknowledge.
IT Office B — The District is proposing (1) 400 nsf IT Office B in excess of the MSBA guidelines.
Please note that square footage exceeding MSBA guidelines will be considered ineligible for
reimbursement. Please acknowledge.
IT Storage Computers — The District is proposing (1) 400 nsf IT Storage Computers in excess of
the MSBA guidelines. Please note that square footage exceeding MSBA guidelines will be
considered ineligible for reimbursement, unless it can be accommodated within the overall
building grossing factor without exceeding 1.50. Please acknowledge.
IT Director — The District is proposing (2) 150 nsf IT Director space totaling 300 nsf'in excess of
the MSBA guidelines. Please note that square footage exceeding MSBA guidelines will be
considered ineligible for reimbursement. Please acknowledge.
IT Tech Repair — The District is proposing (1) 350 nsf'IT Tech Repair in excess of the MSBA
guidelines. Please note that square footage exceeding MSBA guidelines will be considered
ineligible for reimbursement. Please acknowledge.
IT Tech Support — The District is proposing (1) 350 nsf IT Tech Support in excess of the MSBA
guidelines. Please note that square footage exceeding MSBA guidelines will be considered
ineligible for reimbursement. Please acknowledge.
Server — The District is proposing (1) 100 nsf Server in excess of the MSBA guidelines.
Please note that square footage exceeding MSBA guidelines will be considered ineligible for
reimbursement. Please acknowledge.
Kitchenette — The District is proposing (1) 160 nsf Kitchenette in excess of the MSBA guidelines.
Please note that square footage exceeding MSBA guidelines will be considered ineligible for
reimbursement. Please acknowledge.

All of the above is noted and understood.

Please note that upon moving forward into subsequent phases of the proposed project, the

Designer will be required to provide, with each submission, a signed, updated space summary

that reflects the design and demonstrates that the design remains, except as agreed to in writing

by the MSBA, in accordance with the guidelines, rules, regulations and policies of the MSBA.

Should the updated space summary demonstrate changes to the previous space summary include

a narrative description of the change(s) and the reason for the proposed changes to the project.
Noted and understood.
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* k%

Please let us know if you have any further questions. Thank you again for your thorough review and

comments.

Best,

Yoo Q

Kristian Whitsett, AIA

Enclosures:

1. Architectural Diagrams / Drawings

O

O

O

Updated floor plan — Level 1
Updated floor plan — Level 2
Building circulation diagram

2. Site Diagrams / Drawings

O

O

O

O

O

3. MHC Project Notification Form — Reviewed and approved 2/27/23

Site Topography & Buildable Area
Pedestrian Routes

Vehicular Circulation

East-West Site Section
North-South Site Section
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East Longmeadow High School

Schematic Design

Stefura Associates

East Longmeadow, MA FF +E Budget 8/24/2023
Room Type #of Rms Qty Description Unit Price Extended Type Total
CORE ACADEMIC SPACES
General Classroom 16 1  Teacher task chair, no arms $ 540.00 $ 540.00
24 students 1 Teacher desk, mobile $ 875.00 $ 875.00
1 Teacher lectern $ 625.00 $ 625.00
1 Mobile pedestal $ 420.00 $ 420.00
28 Student chair, 4 legs $ 95.00 $ 2,660.00
23 Student desk, trapezoid $ 210.00 $ 4,830.00
1 Student desk, trapezoid, ADA $ 230.00 $ 230.00
2 Student desk, sit-to-stand $ 335.00 $ 670.00
1 Activity table, round, 48", casters $ 700.00 $ 700.00
1 Mobile bookcase $ 400.00 $ 400.00
$ 11,950.00 $191,200.00
General Classroom 8 1  Teacher task chair, no arms $ 540.00 $ 540.00
24 students 1 Teacher desk, mobile $ 875.00 $ 875.00
1 Teacher lectern $ 625.00 $ 625.00
1 Mobile pedestal $ 420.00 $ 420.00
24 Student chair, 4 legs $ 95.00 $ 2,280.00
2 Student desk, sit-to-stand $ 335.00 $ 670.00
6 Activity table, round, 48", casters $ 700.00 $ 4,200.00
1 Mobile bookcase $ 400.00 $ 400.00
$ 10,010.00 $80,080.00
Teacher Planning 4 4 Teacher workstation $ 2,000.00 $ 8,000.00
4 Teacher task chair, no arms $ 540.00 $ 2,160.00
1 Collaboration table, 120"x42" $ 2,250.00 $ 2,250.00
8  Side chair $ 500.00 $ 4,000.00
4 Lounge chair $ 1,960.00 $ 7,840.00
2 Side table $ 520.00 $ 1,040.00
1 Locker allowance $ 10,000.00 $ 10,000.00
$ 35,290.00 $141,160.00
Small Group 3 1 Activity table, mobile, flip top, 72"x30" $ 985.00 $ 985.00
6 Student chair, 4 legs $ 95.00 $ 570.00
$ 1,555.00 $4,665.00
Small Group 2 1 Activity table, mobile, 96"x36" $ 1,500.00 $ 1,500.00
8  Student chair, 4 legs $ 95.00 $ 760.00
$ 2,260.00 $4,520.00
Seminar 3 1 Activity table, 84"x30" $ 1,400.00 $ 1,400.00
6 Student chair, 4 legs $ 95.00 $ 570.00
1 Teacher lectern $ 625.00 $ 625.00
1 Teacher task chair, no arms $ 540.00 $ 540.00
$ 3,135.00 $9,405.00
Science Classroom 8 1 Teacher task chair, no arms $ 540.00 $ 540.00
24 students 1 Teacher lectern $ 625.00 $ 625.00
1 Teacher desk, mobile $ 875.00 $ 875.00
24 Student stool, adjustable height, with back and glides $ 200.00 $ 4,800.00
$ 6,840.00 $54,720.00
Science Prep Room 4 No FF&E required
Chem Prep Room 1 No FF&E required
Business Classroom 4 1  Teacher task chair, no arms $ 540.00 $ 540.00
24 students 1 Teacher desk, mobile $ 875.00 $ 875.00
1 Teacher lectern $ 625.00 $ 625.00
1 Mobile pedestal $ 420.00 $ 420.00
28 Student chair, 4 legs $ 95.00 $ 2,660.00
23 Student desk, trapezoid $ 210.00 $ 4,830.00
1 Student desk, trapezoid, ADA $ 230.00 $ 230.00
2 Student desk, sit-to-stand $ 335.00 $ 670.00
1 Activity table, round, 48", casters $ 700.00 $ 700.00
1 Mobile bookcase $ 400.00 $ 400.00
$ 11,950.00 $47,800.00
Large Group Instruction 1 24 Mobile flip top table, 60"x30" $ 1,100.00 $ 26,400.00
48  Stack chair, high density $ 150.00 $ 7,200.00
1 Teacher task chair, no arms $ 540.00 $ 540.00
1  Teacher desk, mobile $ 875.00 $ 875.00
1 Teacher lectern $ 625.00 $ 625.00
1 A/NV Podium $ 4,000.00 $ 4,000.00
$ 39,640.00 $39,640.00
Hallway Breakout 4 4 Lounge chair $ 1,600.00 $ 6,400.00
1 Occasional table, 30" $ 600.00 $ 600.00
$ 7,000.00 $28,000.00
Hallway Breakout 1 8  Lounge chair $ 1,600.00 $ 12,800.00
4 Occasional table, 30" $ 600.00 $ 600.00
$ 13,400.00 $13,400.00
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East Longmeadow High School

Schematic Design

Stefura Associates

East Longmeadow, MA FF +E Budget 8/24/2023
Room Type #of Rms Qty Description Unit Price Extended Type Total
ART & MUSIC
Art Classroom 2 1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher lectern $ 625.00 $ 625.00
1 Teacher desk, mobile $ 875.00 $ 875.00
24 Stool, perch $ 125.00 $ 3,000.00
6 Arttable, epoxy top, casters, 60"x36" $ 1,800.00 $ 10,800.00
1 Drying rack and storage in equipment allowance
$ 15,840.00 $31,680.00
Art Storage 1 6 Adjustable metal shelving $ 375.00 $ 2,250.00
$ 2,250.00 $2,250.00
Art Storage 1 1 Adjustable metal shelving $ 375.00 $ 375.00
$ 375.00 $375.00
Band 1 1 Conductor's podium, stand and stool $ 1,350.00 $ 1,350.00
75 students 75  Music chair $ 75.00 $ 5,625.00
75  Music stand $ 80.00 $ 6,000.00
4 Music stand cart $ 575.00 $ 2,300.00
5  Music chair cart $ 450.00 $ 2,250.00
1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher desk, mobile $ 875.00 $ 875.00
1 Mobile pedestal $ 420.00 $ 420.00
1 Teacher lectern $ 625.00 $ 625.00
$ 19,985.00 $19,985.00
Chorus/Midi Lab 1 1 Conductor's podium, stand and stool $ 1,350.00 $ 1,350.00
50 students 62 Music chair $ 75.00 $ 4,650.00
4 Music chair cart $ 450.00 $ 1,800.00
7  Choral riser, each $ 3,100.00 $ 21,700.00
20  Midi music station, 42"x28" $ 1,075.00 $ 21,500.00
1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher desk, mobile $ 875.00 $ 875.00
1 Mobile pedestal $ 420.00 $ 420.00
1 Teacher lectern $ 625.00 $ 625.00
$ 53,460.00 $53,460.00
Practice 3 2 Music chair $ 75.00 $ 150.00
2 students 2 Music stand $ 80.00 $ 160.00
$ 310.00 $930.00
Ensemble 1 8  Music chair $ 75.00 $ 600.00
8-10 students 8  Music stand $ 80.00 $ 640.00
$ 1,240.00 $1,240.00
Music Storage 1 1 Instrument storage by Wenger estimate, confirm quantity $ 35,470.00 $ 35,470.00
$ 35,470.00 $35,470.00
Stage/Auditorium 1 Choral risers and conductor podium to be moved here when needed
Dressing 2 2 Garmentrack $ 1,030.00 $ 2,060.00
$ 2,060.00 $4,120.00
Auditorium Storage 1 16 Adjustable metal shelving $ 375.00 $ 6,000.00
$ 6,000.00 $6,000.00
VOCATIONS & TECHNOLOGY
Video 1 1  Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher desk, mobile $ 875.00 $ 875.00
2 AV cabinet $ 2,000.00 $ 4,000.00
16  Student task chair, no arms $ 165.00 $ 2,640.00
8  Student table, computer, 60"x 24", powered $ 1,000.00 $ 8,000.00
$ 16,055.00 $16,055.00
Edit Suite 1 6 Student task chair, no arms $ 165.00 $ 990.00
1 Mobile flip top table, 30"x60" $ 1,100.00 $ 1,100.00
$ 2,090.00 $2,090.00
ELCAT Office 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Lateral file, 30"/2-hi $ 500.00 $ 500.00
1 Storage cabinet, 30"/4-hi $ 800.00 $ 800.00
$ 3,760.00 $3,760.00
ELCAT Storage 1 5  Adjustable metal shelving $ 375.00 $ 1,875.00
$ 1,875.00 $1,875.00
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Graphics 1 1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher desk, mobile $ 875.00 $ 875.00
1 Teacher lectern $ 625.00 $ 625.00
1 Mobile pedestal $ 420.00 $ 420.00
4 Activity table, 60"x30", casters $ 600.00 $ 2,400.00
24 Student chair, adjustable height, casters $ 165.00 $ 3,960.00
12 Student table, computer, 60"x 24", powered $ 1,000.00 $ 12,000.00
$ 20,820.00 $20,820.00
Dark Room 1 12 Stool, perch $ 125.00 $ 1,500.00
$ 1,500.00 $0.00
Culinary 1 1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher desk, mobile $ 875.00 $ 875.00
1 Teacher lectern $ 625.00 $ 625.00
24 Stack chair, high density $ 150.00 $ 3,600.00
4 Dining table, 36"x72" $ 985.00 $ 3,940.00
1 Equipment carried in equipment allowance
$ 9,580.00 $9,580.00
Pre-K 1 2 Studenttable, 22"H, trapezoid $ 415.00 $ 830.00
10  Student chair, 12"H $ 90.00 $ 900.00
3 Studenttable, trapezoid $ 600.00 $ 1,800.00
15  Student chair, 4 legs $ 95.00 $ 1,425.00
2 Mobile bookcase $ 400.00 $ 800.00
2 Cubbies, setof 4 $ 800.00 $ 1,600.00
1 Storage cabinet, 36"/4-hi $ 900.00 $ 900.00
1 Arearug, 8'x10' $ 550.00 $ 550.00
1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher desk, mobile $ 875.00 $ 875.00
Pre-K play equipment carried in equipment allowance
$ 10,220.00 $10,220.00
STEM/Robotics 1 1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher desk, mobile $ 875.00 $ 875.00
1 Teacher lectern $ 625.00 $ 625.00
6 Student table, epoxy top, casters, 60"x36" $ 1,800.00 $ 10,800.00
24 Stool, perch $ 185.00 $ 4,440.00
$ 17,280.00 $17,280.00
SPED
Medically Fragile 1 10 Student chair, 4 legs $ 95.00 $ 950.00
3-5 students 2 Twin bed $ 1,475.00 $ 2,950.00
1 Sofa, 2 seat $ 2,575.00 $ 2,575.00
2 Lounge chair $ 1,960.00 $ 3,920.00
1 Activity table, round, 48" $ 700.00 $ 700.00
2 Occasional table, 18" dia. $ 520.00 $ 1,040.00
1 Clothing rack $ 1,030.00 $ 1,030.00
1 Arearug, 8x10 $ 550.00 $ 550.00
1 Activity table, 60"x30" $ 900.00 $ 900.00
2 Student desk, trapezoid, ADA $ 230.00 $ 460.00
2 Teacher task chair, no arms $ 540.00 $ 1,080.00
2 Teacher desk, mobile $ 875.00 $ 1,750.00
4 Mobile partition $ 675.00 $ 2,700.00
Washer and dryer, appliances by others
$ 20,605.00 $20,605.00
Life Skills 2 1 Dining table, 72"x36" $ 985.00 $ 985.00
12 Student chair, 4 legs $ 95.00 $ 1,140.00
1 Twin bed $ 1,475.00 $ 1,475.00
1 Sofa, 2 seat $ 2,575.00 $ 2,575.00
1 Lounge chair $ 1,960.00 $ 1,960.00
2 Occasional table, 18" dia. $ 520.00 $ 1,040.00
1 Clothing rack $ 1,030.00 $ 1,030.00
1 Arearug, 8x10 $ 550.00 $ 550.00
2 Activity table, 60"x30" $ 900.00 $ 1,800.00
2 Student desk, trapezoid, ADA $ 230.00 $ 460.00
Washer and dryer, appliances by others
$ 13,015.00 $26,030.00
Resource 4 1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher lectern $ 625.00 $ 625.00
1 Teacher desk, mobile $ 875.00 $ 875.00
8  Student chair, 4 legs $ 95.00 $ 760.00
2 Activity table, flip-top, mobile, 72"x30" $ 985.00 $ 1,970.00
6 Stool, wobble $ 175.00 $ 1,050.00
2 Soft rocker $ 700.00 $ 1,400.00
$ 7,220.00 $28,880.00
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Grad Coach Room 1 1 Teacher task chair, no arms $ 540.00 $ 540.00
12 students 1 Teacher lectern $ 625.00 $ 625.00
1 Teacher desk, mobile $ 875.00 $ 875.00
8  Student chair, 4 legs $ 95.00 $ 760.00
1 Student desk, trapezoid, ADA $ 230.00 $ 230.00
3 Activity table, round, casters, 48" $ 700.00 $ 2,100.00
4 Stool, wobble $ 175.00 $ 700.00
1 Arearug, 8'x10' $ 550.00 $ 550.00
2 Soft rocker $ 700.00 $ 1,400.00
$ 7,780.00 $7,780.00
SEL 1 1 Teacher task chair, no arms $ 540.00 $ 540.00
20-25 students 1 Teacher lectern $ 625.00 $ 625.00
1 Teacher desk, mobile $ 875.00 $ 875.00
8  Student chair, 4 legs $ 95.00 $ 760.00
4 Activity table, round, casters, 48" $ 700.00 $ 2,800.00
4 Stool, wobble $ 175.00 $ 700.00
1 Arearug, 8'x10' $ 550.00 $ 550.00
4 Soft rocker $ 650.00 $ 2,600.00
$ 9,450.00 $9,450.00
ASD 1 1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher lectern $ 625.00 $ 625.00
1 Teacher desk, mobile $ 875.00 $ 875.00
6 Student chair, 4 legs $ 95.00 $ 570.00
5  Student desk, trapezoid $ 210.00 $ 1,050.00
1 Student desk, trapezoid, ADA $ 230.00 $ 230.00
2 Activity table, round, casters, 48" $ 700.00 $ 1,400.00
8  Stool, wobble $ 175.00 $ 1,400.00
1 Arearug, 8'x10' $ 550.00 $ 550.00
4 Mobile partition $ 625.00 $ 2,500.00
2 Soft rocker $ 650.00 $ 1,300.00
$ 11,040.00 $11,040.00
ELL 1 1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher lectern $ 625.00 $ 625.00
1 Teacher desk, mobile $ 875.00 $ 875.00
12 Student chair, 4 legs $ 95.00 $ 1,140.00
11 Student desk, trapezoid $ 210.00 $ 2,310.00
1 Student desk, trapezoid, ADA $ 230.00 $ 230.00
$ 5,720.00 $5,720.00
WR 2 4 Half moon table $ 800.00 $ 3,200.00
16  Student chair, 4 legs $ 95.00 $ 1,520.00
1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher lectern $ 625.00 $ 625.00
1 Teacher desk, mobile $ 875.00 $ 875.00
1  Arearug, 8'x10' $ 550.00 $ 550.00
$ 7,310.00 $14,620.00
WR Spt 2 1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher desk, mobile $ 875.00 $ 875.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Student chair, 4 legs $ 95.00 $ 190.00
$ 2,155.00 $4,310.00
MEDIA CENTER
Media Center 1 2 Task chair, arms $ 600.00 $ 1,200.00
24 Study chair, casters $ 350.00 $ 8,400.00
6 Study table, 72"x30" $ 2,000.00 $ 12,000.00
2 Study table, counter height, 84"x36" $ 4,500.00 $ 9,000.00
12 Stool, upholstered, counter height $ 625.00 $ 7,500.00
4 Lounge seating $ 2,870.00 $ 11,480.00
4 Laptop table $ 500.00 $ 2,000.00
8  Lounge chair, swivel $ 2,000.00 $ 16,000.00
2 Ottoman table, 30" $ 935.00 $ 1,870.00
2 Mobile pedestal $ 420.00 $ 840.00
6  Mobile bookcart $ 520.00 $ 3,120.00
2 Storage cabinets, 36"/2-hi $ 575.00 $ 1,150.00
2 Bookdisplay $ 2,700.00 $ 5,400.00
1 Shelving and End Panel Allowance $ 50,000.00 $ 50,000.00
Circulation desk, by general contractor
$  129,960.00 $129,960.00
Media Center Office 1 1 Desk, with return $ 2,650.00 $ 2,650.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Side chair $ 500.00 $ 1,000.00
3 Bookcase $ 600.00 $ 1,800.00
$ 6,600.00 $6,600.00
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Media Center Small Group 2 8  Student chair, 4 legs $ 95.00 $ 760.00
1 Mobile flip top table, 72"x30" $ 985.00 $ 985.00
$ 1,745.00 $3,490.00
Hallway 1 8  Counter stool, upholstered $ 625.00 $ 5,000.00
$ 5,000.00 $5,000.00
Tech Support 1 3 Task chair, arms $ 600.00 $ 1,800.00
3 Mobile pedestal $ 420.00 $ 1,260.00
$ 3,060.00 $3,060.00
HEALTH & PHYSICAL EDUCATION
Health Classroom 2 1 Teacher task chair, no arms $ 540.00 $ 540.00
24 students 1 Teacher desk, mobile $ 875.00 $ 875.00
1 Teacher lectern $ 625.00 $ 625.00
1 Mobile pedestal $ 420.00 $ 420.00
28 Student chair, 4 legs $ 95.00 $ 2,660.00
23 Student desk, trapezoid $ 210.00 $ 4,830.00
1 Student desk, trapezoid, ADA $ 230.00 $ 230.00
2 Student desk, sit-to-stand $ 335.00 $ 670.00
1 Activity table, round, casters $ 650.00 $ 650.00
1 Mobile bookcase $ 400.00 $ 400.00
$ 11,900.00 $23,800.00
OT/PT 1 1 Teacher task chair, no arms $ 540.00 $ 540.00
1 Teacher desk, mobile $ 875.00 $ 875.00
1 Mobile pedestal $ 420.00 $ 420.00
1 Student desk, trapezoid, ADA $ 230.00 $ 230.00
5  Student chair, 4 legs $ 95.00 $ 475.00
1 Activity table, round, 48", casters $ 650.00 $ 650.00
1 Mobile bookcase $ 400.00 $ 400.00
Mats & swing carried in equipment allowance
$ 3,590.00 $3,590.00
Gymnasium 1 Equipment carried in equipment allowance
Alternate PE 1 Equipment carried in equipment allowance
Weights 1 Equipment carried in equipment allowance
Trainer 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Taping table $ 700.00 $ 700.00
1 Exam table, adjustable $ 1,200.00 $ 1,200.00
2 Guest chair $ 500.00 $ 1,000.00
$ 5,360.00 $5,360.00
Athletic Director 1 1 Desk, with return $ 2,650.00 $ 2,650.00
1 Task chair, arms $ 600.00 $ 600.00
1 Lateral file, 36"/2-hi $ 500.00 $ 500.00
2 Guest chair $ 500.00 $ 1,000.00
$ 4,750.00 $4,750.00
Locker Room 1 No FF&E required
Locker Room 1 No FF&E required
Gym Storage 1 15 Adjustable metal shelving $ 375.00 $ 5,625.00
$ 5,625.00 $5,625.00
PE Storage 1 7 Adjustable metal shelving $ 375.00 $ 2,625.00
$ 2,625.00 $2,625.00
Athletic Storage 1 10  Adjustable metal shelving $ 375.00 $ 3,750.00
$ 3,750.00 $3,750.00
PE Instructor Office 2 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Lateral file, 36"/2-hi $ 500.00 $ 500.00
1 Guest chair $ 500.00 $ 500.00
$ 3,460.00 $6,920.00
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ADMINISTRATION & GUIDANCE
Waiting 1 8  Guest chair, upholstered $ 500.00 $ 4,000.00
2 Occasional table, round, 18" $ 520.00 $ 1,040.00
$ 5,040.00 $5,040.00
Principal Secretary 1 3 Task chair, arms $ 600.00 $ 1,800.00
3 Mobile pedestal $ 420.00 $ 1,260.00
$ 3,060.00 $3,060.00
Principal's Office 1 1 Desk, with return $ 2,650.00 $ 2,650.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 48" $ 700.00 $ 700.00
6 Guest chair, upholstered $ 500.00 $ 3,000.00
1 Bookcase, 30"/4-hi $ 750.00 $ 750.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 8,570.00 $8,570.00
SRO Office 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
$ 4,330.00 $4,330.00
Mail Time 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
2 Lateralfile, 36"/4-hi $ 870.00 $ 1,740.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
$ 5,750.00 $5,750.00
Records 1 13 Lateral file, 36"/5-hi $ 950.00 $ 12,350.00
$ 12,350.00 $12,350.00
AP Office 2 1 Desk, with return $ 2,650.00 $ 2,650.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 5,670.00 $11,340.00
SPED Administration 1 3 Task chair, arms $ 600.00 $ 1,800.00
3 Mobile pedestal $ 420.00 $ 1,260.00
$ 3,060.00 $3,060.00
Waiting 1 8  Guest chair, upholstered $ 500.00 $ 4,000.00
2 Occasional table, round, 18" $ 520.00 $ 1,040.00
$ 5,040.00 $5,040.00
Speech 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 4,880.00 $4,880.00
SPED Office 3 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 4,880.00 $14,640.00
SPED Conference 1 1  Conference table $ 4,500.00 $ 4,500.00
10 Conference chair, casters $ 650.00 $ 6,500.00
$ 11,000.00 $11,000.00
Consult 1 1  Conference table $ 2,000.00 $ 2,000.00
6  Conference chair, casters $ 650.00 $ 3,900.00
$ 5,900.00 $5,900.00
Co Records 1 14  Lateral file, 36"/4-hi $ 870.00 $ 12,180.00
$ 12,180.00 $12,180.00
Co Stor-Safe 1 22 Lateral file, 36"/4-hi $ 870.00 $ 19,140.00
$ 19,140.00 $19,140.00
IT Dir. 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, no arms $ 540.00 $ 540.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 4,820.00 $4,820.00
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IT AD 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, no arms $ 540.00 $ 540.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 4,820.00 $4,820.00
IT Shared Office 1 5  Desk, single pedestal $ 1,860.00 $ 9,300.00
5  Task chair, no arms $ 540.00 $ 2,700.00
1 Meeting table, round, 48" $ 700.00 $ 700.00
6 Guest chair, upholstered $ 500.00 $ 3,000.00
$ 15,700.00 $15,700.00
IT Repair/Storage 1 2 Desk, single pedestal $ 1,860.00 $ 3,720.00
3 Task chair, no arms $ 540.00 $ 1,620.00
6 Perch stool $ 185.00 $ 1,110.00
6 Storage cabinet, 36"/4-hi $ 900.00 $ 5,400.00
$ 11,850.00 $11,850.00
Career Center 1 1 Mobile flip top table, 72"x30" $ 985.00 $ 985.00
6 Student chair, 4 legs $ 100.00 $ 600.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
1 Teacher desk, mobile $ 840.00 $ 840.00
1 Task chair, arms $ 600.00 $ 600.00
$ 3,895.00 $3,895.00
Guidance Records 1 5  Lateral file, 36"/5-hi $ 950.00 $ 4,750.00
$ 4,750.00 $4,750.00
Guidance Storage 1 6 Adjustable metal shelving $ 375.00 $ 2,250.00
$ 2,250.00 $2,250.00
Waiting 1 4 Guest chair, upholstered $ 500.00 $ 2,000.00
$ 2,000.00 $2,000.00
Conference Room 1 1  Conference table, 120"x42" $ 4,500.00 $ 4,500.00
10 Conference chair, casters $ 650.00 $ 6,500.00
$ 11,000.00 $11,000.00
Adjust Counselor 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 4,880.00 $4,880.00
Counselor 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 4,880.00 $4,880.00
Guidance Office 4 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 4,880.00 $19,520.00
Psych Office 1 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 4,880.00 $4,880.00
MEDICAL
Waiting 1 6 Side chair, plastic $ 250.00 $ 1,500.00
1 Occasional table, round, 18" $ 520.00 $ 520.00
$ 2,020.00 $2,020.00
Exam Room 4 1  Examtable $ 1,200.00 $ 1,200.00
1 Occasional table, round, 18" $ 520.00 $ 520.00
1 Medical stool $ 155.00 $ 155.00
1 Side chair, plastic $ 250.00 $ 250.00
Medical equipment by others
$ 2,125.00 $8,500.00
Interview Room 2 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
2 Side chair, plastic $ 250.00 $ 500.00
$ 2,960.00 $5,920.00
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DINING & FOOD SERVICE
Cafeteria 1 11 Cafeteria table, 8 attached seats $ 2,750.00 $ 30,250.00
300 seats 96  Barstool, plastic $ 325.00 $ 31,200.00
116 Café Chair, plastic stacking $ 180.00 $ 20,880.00
24 Café table, round, 36" $ 750.00 $ 18,000.00
6  Cafétable, 72"x30" $ 1,500.00 $ 9,000.00
12 Café table, bar height, 96"x30" $ 2,100.00 $ 25,200.00
12 Booth, single sided $ 1,950.00 $ 23,400.00
$ 157,930.00 $157,930.00
Servery 1 Equipment, by others
Kitchen 1 Equipment, by others
Kitchen Office 2 1 Desk, single pedestal $ 1,860.00 $ 1,860.00
1 Task chair, arms $ 600.00 $ 600.00
1 Lateral file, 36"/2-hi $ 450.00 $ 450.00
2 Side chair, plastic $ 250.00 $ 500.00
$ 3,410.00 $6,820.00
CUSTODIAL & MAINTENANCE
Custodial Workshop/Office 1 2 Work bench, hardwood top $ 3,500.00 $ 7,000.00
2 Perch stool $ 125.00 $ 250.00
1 Meeting table, round, 48" $ 700.00 $ 700.00
4 Side chair, plastic $ 250.00 $ 1,000.00
2 Desk, single pedestal $ 1,860.00 $ 3,720.00
2 Task chair, arms $ 600.00 $ 1,200.00
$ 13,870.00 $13,870.00
Custodial Storeroom 1 12 Adjustable metal shelving $ 375.00 $ 4,500.00
$ 4,500.00 $4,500.00
Trash 1 3 Adjustable metal shelving $ 375.00 $ 1,125.00
$ 1,125.00 $1,125.00
Receiving 1 4 Adjustable metal shelving $ 375.00 $ 1,500.00
$ 1,500.00 $1,500.00
Custodial Storage 2 1 Adjustable metal shelving $ 375.00 $ 375.00
$ 375.00 $750.00
Custodial Storage 1 2 Adjustable metal shelving $ 375.00 $ 750.00
$ 750.00 $750.00
Custodial Storage 4 3 Adjustable metal shelving $ 375.00 $ 1,125.00
$ 1,125.00 $4,500.00
Chair Storage 1 15 Chair dolly $ 500.00 $ 7,500.00
300 Stacking chair, plastic $ 180.00 $ 54,000.00
$ 61,500.00 $61,500.00
ADDITIONAL ITEMS & EQUIPMENT
Equipment allowance is an estimate which 1 Equipment Allowance $  324,500.00
assumes majority new equipment. $ 324,500.00 $324,500.00

Necessary equipment needs to verified
per the school's needs.

NOTES

Subtotal, Furniture and Equipment
Contingency (8%)

Grand Total

Cost Per Student (800 Students)

1. Copy, plotter, printer and fax equipment are not included in this budget.
2. Computers and AV equipment are not included in this budget.
3. Library book security system are not included in this budget.

4. Residential appliances are not included in this budget.

5. Pricing assumes CAL-117 compliance for upholstered seating and CAL-133 compliance for molded plastic seating, per MA 527 CMR.

$2,000,455.00
$160,036.40
$2,160,491.40
$2,700.61
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DISTRICT OFFICES
CO Admin 1 3 Task chair, arms $ 600.00 $ 1,800.00
3 Mobile pedestal $ 420.00 $ 1,260.00
$ 3,060.00 $3,060.00
Super Office 1 1 Desk, U Shape $ 3,500.00 $ 3,500.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 48" $ 700.00 $ 700.00
6 Guest chair, upholstered $ 500.00 $ 3,000.00
1 Bookcase, 36"/4-hi $ 800.00 $ 800.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$  9470.00 $9,470.00
Dir Cur Office 1 1 Desk, with return $ 2,650.00 $ 2,650.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 5,670.00 $5,670.00
CFO Office 1 1 Desk, with return $ 2,650.00 $ 2,650.00
1 Task chair, arms $ 600.00 $ 600.00
1 Meeting table, round, 30" $ 550.00 $ 550.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
1 Lateral file, 36"/4-hi $ 870.00 $ 870.00
$ 5,670.00 $5,670.00
Kitchen 1 1 Dining table, 84"x30" $ 1,800.00 $ 1,800.00
6 Side chair, plastic $ 250.00 $ 1,500.00
$ 3,300.00 $3,300.00
Conference Room 1 1 Conference table, 196"x42"; powered $ 7,000.00 $ 7,000.00
10 Conference chair, casters $ 650.00 $ 6,500.00
1 Credenza $ 2,000.00 $ 2,000.00
$ 15,500.00 $15,500.00
Acct/Book Office 1 1 Desk, with return $ 2,650.00 $ 2,650.00
1 Task chair, arms $ 600.00 $ 600.00
6 Lateralfile, 36"/4-hi $ 870.00 $ 5,220.00
2 Guest chair, upholstered $ 500.00 $ 1,000.00
$ 9,470.00 $9,470.00
Subtotal, Furniture $52,140.00
Contingency (10%) $5,214.00
DISTRICT OFFICE - Grand Total $57,354.00
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East Longmeadow High School
Technology Equipment Cost Estimate
Enrollment Projection 800 Students

DRAFT

8/22/2023

ROOM TYPE

#OF
RMS

Large Flat
Panel Displays-
Wall Mounted

Large Flat
Panel Displays

on Mobile Cart

Large
Interactive

Displays on
Mobile Carts

Printer (B&W)

Printer (Color)

High Volume

Printer / Copier

Large LCD TV
Monitor

Document

Camera

Scanner

CORE ACADEMIC SPACES

(List of Spaces)

Classroom - General

Teacher Planning

Small Group Seminar (20-30 seats)

Science Classroom / Lab

Green House

Business Classrooms

Health Classroom

EL Classroom

= IN|B|w|oo|N] A~

SPECIAL EDUCATION

S C Medically Fragile

Resource Room, incl C Grid

Small Group Room (150)?

Self Contained Life Skills

Self Contained Life Skills 18 - 22

ASD Classroom / di-esclation

OT/PT

Willy Ross Deaf Program

Willy Ross Deaf Program Support

SPED Conference Room

RN N § Q) =N =Y IR\ RN S, | NN RN

AR

T & MUSIC

Art Classroom - 25 seats

Band - 50 - 100 seats

Chorus - 50 - 100 seats

Ensemble

alalaln

Music Practice

wl=al=l=n

VO

CATIONS & TECHNOLOGY

Technology/Engineering CR / Lab

Graphic Design Lab

Culinary Arts Lab

PK-Child Care Lab

alalalal-

TV Production
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ROOM TYPE

#OF
RMS

Large Flat
Panel Displays-

Wall Mounted

Large Flat
Panel Displays

on Mobile Cart

Large
Interactive

Displays on
Mobile Carts

Printer (B&W)

Printer (Color)

High Volume

Printer / Copier

Large LCD TV
Monitor

Document

Camera

Scanner

EALTH & PHYSICAL EDUCATION

Gymnasium

PE Alternatives

Gym Storeroom

Locker Rooms - Boys / Girls w/ Toilets

Athletic Director's Office

Health Instructor's Office w/ Shower & Toilet

Trainers Room

G IV O [N N DN N N

ME

DIA CENTER

Media Center / Reading Room

Computer Lab

[

DITORIUM / DRAMA

Auditorium

Stage

>

ernative

OR

Large Group Instruction

Black Box Theater

=
M

ING & FOOD SERVICE

Cafeteria / Student Lounge / Break-out

Scramble Serving Area

Kitchen

Staff Lunch Room

alalala

ME

DICAL

Nurses' Office / Waiting Room

Interview Room

Examination Room / Resting

MINISTRATION & GUIDANCE

General Office / Waiting Room / Toilet

Teachers' Mail and Time Room

Duplicating Room

Principal's Office w/ Conference Area

Principal's Secretary / Waiting

Assistant Principal's Office - AP1

Assistant Principal's Office - AP2

Supervisory / Spare Office

Conference Room

Guidance Office

Guidance Waiting Room

Career Center

Teachers' Work Room

SRO Office

Psychologist

alalalalalalalalalalalalala]l=
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CUSTODIAL & MAINTENANCE
Custodian's Office 1
Custodian's Workshop 1
Receiving and General Supply 1
Network / Telecom Room 1
Other
Swimming Pool Complex (15K gross) 1
District Central Offices
NON-PROGRAMMED SPACES
44 2 3 22 8 10
ADDITIONAL OWNER SPACES
Total Qty. Equip. 107 7 7 3 22 8 0 10 8
Estimated Unit Cost: | $ 5,000.00 | $ 5,400.00 | $ 8,300.00 | $ 900.00 | $ 1,200.00 | $ 10,000.00 | $ 1,300.00 | $ 600.00 | $ 500.00
Estimated Cost Per Category | $ 535,000.00 | $ 37,800.00 | $ 58,100.00 | $ 2,700.00 | $ 26,400.00 | $ 80,000.00 | $ - $ 6,000.00 | $ 4,000.00
Technology Equipment:| $ 750,000.00
Additional Technology Systems
1|Network Electronics $ 125,000.00
2|Wireless Access Distribution System $ 175,000.00
3|Telephone System $ 100,000.00
4[Network Servers (N/A)
5|Technology Education/Engineering/CADD Plotter| $ 10,000.00
Total Additional Technology Systems: | $ 410,000.00
[Technology Equipment Estimate Cost Summary
Technology Equipment: $ 750,000.00
Additional Technology Equipment: $ 410,000.00
Subtotal: $ 1,160,000.00
Recommended Budget ($1,500/Student): $ 1,200,000.00
Delta: $40,000
Notes
1]All Classrooms and Learning Spaces will be Equipped With Sound Field Systems Under the Base Building Contract
2|Assisted listening devices are provided for the Auditorium, Cafeteria and Gymnasium are included in the Under the Base Building Contract
3| The base bid will carry the following allowances for AV EQ in these spaces:

Gym - $150,000

Auditorium - $450,000

Cafeteria - $150,000

LGI - $50,000

Band - $50,000

Chorus - $50,000
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East Longmeadow High School - Schematic Design
Appendix Section:

Building Systems Life Cycle Cost Analysis (LCCA)

A 50-year life cycle cost analysis was developed to compare three different HVAC heating
and cooling systems (refer to the table below) within the comprehensive set of building
energy systems including high efficiency lighting and highly insulated building

enclosure.

Based on the LCCA assessment, Base System - VRF — Heat Pumps Heating & Cooling +
DOAS is the preferred HVAC system with a consideration of the system life cycle

cost, energy efficiency goals, efficient use of the facility management resources and
flexibility for the space programming.

Please note that the predicted annual energy savings and energy costs savings are not
representative of actual annual energy costs upon building occupancy. Many variables
such as operational practices, actual occupancy schedules additional equipment and
occupant behaviors will likely impact the actual energy usage of the facility.

Table 4 - Life Cycle Cost Analysis — HVAC Systems & Building Enclosure

Life Cycle Cost Analysis (50 yrs) - HVAC Systems & Building Enclosure
Pred | Predi
icte cted
System Costs as Present Value 4 | eHe
EUI emiss
Installation | Replacemen | Maintenan Energy 50-Year Life | kBt ions
t ce u/S Redu
Flyr | ction
(%)
ALL ELECTRIC
PACKAGED DX
Code DOAS $12,638,806 | $4,720,206 | $643,244 | $15,007,059 | $33,009,000 | 48.1
baseline + DX HEAT PUMP
HEATING/COOLING
Base VRF HEAT PUMPS
System - HEATING & $14,600,000 | $11,913,214 | $656,109 | $8,299,159 | $35,468,000 | 26.6 | 44.7%
VRF COOLING + DOAS
Obti GEOTHERMAL
ption HEATPUMPS | $24700,000 | $7,768.648 | $546757 | $7,473,898 | $40,489,000 | 24.0 | 50.2%
M1 G &
COOLING + DOAS
Obti HEAT RECOVERY
RN o s | $16,645000 | $13037429 | $868380 | $9,746442 | $40,297,000 | 313 | 35.1%
M2 HEATING &
COOLING + DOAS

Notes:
1. Installation costs are based on project cost estimates.
2. Replacement costs are specific to each system, based on ASHRAE useful life data and using unit costs brought
forward as Present Value costs.
3. Maintenance costs are estimated to include third-party service to systems, but in-house routine maintenance.
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4. Energy costs are based on energy modeling analysis and current energy costs based on East Longmeadow
Utilites $0.2177/kWh. NOTE: potential electricity rate increases may be implemented at the completion of this project.
The rate increase will further improve the LCCA analysis and payback.

5. Total Cost is the sum of Installation, Replacement, Maintenance and Energy costs.
6. Present Value modeled on a 50-year lifecycle cost, 3% cost depreciation.

Table 5 - Initial Project Cost & Payback Analysis

ALL ELECTRIC PACKAGED
Code DX DOAS
Baseline + DX HEAT PUMP $12,638,806
HEATING/COOLING
Base VRF HEAT PUMPS
System - HEATING & COOLING + $14,600,000 $1,961,194 1.4% $260,706 7.5
VRF DOAS
GEOTHERMAL HEAT PUMPS
Option M1 | HEATING & COOLING + $24,700,000 $12,061,194 8.8% $292,780 41.2
DOAS
HEAT RECOVERY CHILLER
Option M2 + WSHP HEATING & $16,645,000 $4,006,194 2.9% $204,456 19.6
COOLING + DOAS
Notes:
1. Utility costs savings are based on current utility costs: based on East Longmeadow Utilities

$0.2177/kWh. Electricity rate may increase by the completion of this project. The rate increase will further improve the
LCCA analysis and payback.
2. All cost estimates are sourced from recent project costs estimate and bids (SMMA Schools).

3. Incremental Costs percentage (%) is compared to the estimated construction costs and budget: $136,669,110.

Table 3 shows the energy model inputs for the Massachusetts Energy Code baseline and
the proposed design.

Table 3 - Baseline and Proposed Design Model Inputs

Building
Enclosure

Wall assembly U-
factor=0.055 Btu/h-ft?-°F

Wall assembly U-
factor=0.027 Btu/h-ft2-°F

\Wall assembly U-
factor=0.027 Btu/h-ft>-°F

\Wall assembly U-
factor=0.027 Btu/h-ft>-°F

Roof assembly U-
factor=0.032 Btu/h-ft>-°F
Roof reflectance=0.50

Roof assembly U-
factor=0.0188 Btu/h-ft*-°F
Roof Reflectance=0.5

Roof assembly U-
factor=0.0188 Btu/h-ft>-°F
Roof Reflectance=0.5

Roof assembly U-
factor=0.0188 Btu/h-ft>-°F
Roof Reflectance=0.5

WWR all facades = 22%

WWR all facades = 25%

WWR all facades = 25%

WWR all facades = 25%

Glazing Systems

ICurtain wall U-factor=0.38

ICurtain wall U-factor=0.23

Curtain wall U-factor=0.23

ICurtain wall U-factor=0.23

Power Density

Btu/h-ft-°F Btu/h-ft-°F Btu/h-ft>-°F Btu/h-ft?-°F
SHGC=0.38 SHGC=0.32 SHGC=0.32 SHGC=0.32
Lighting Power [0.61 W/ft? 0.5 W/ft? 0.5 W/ft? 0.5 W/ft?
Density
Equipment 0.750 W/ft? 0.750 W/ft? 0.750 W/ft? 0.750 W/ft?
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System — Auto sized with
an EER of 10.8

HVAC System  [ASHRAE Baseline System 8 VRF Heat Pumps with 100% [100% DOAS ventilation 100% DOAS ventilation

Type - VAV with Air Cooled DOAS units with Energy units with Energy Recovery, units with Energy
Chillers + Resistance Recovery, and AHU units  [VRF units and Ground Recovery with Air Source
Heating Wwith heat recovery Source Heat Pumps Heat Pump Water Loop

nd Chillers
Heating Electric Resistance All-electric VRF (3.52 COP) |All-electric GSHP (4.8 COP) |All-Electric ASHP Water
Loop (COP 6.5)
Cooling All-electric Chilled Water [All-electric VRF (12.0 EER) |All-electric GSHP (29.6 EER) JAll — Electric WSHP (20.1

EER)

DHW Heaters

97% thermal efficiency

All-electric high efficiency
hot water heaters (100%
leff.), with point of use

water heaters

All-electric high efficiency
hot water heaters (100%
eff.), with point of use

water heaters

All-electric high efficiency
hot water heaters (100%
leff.), with point of use

water heaters
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