



# East Longmeadow HS Building Project – Monthly Construction Update

## February 2026 (Issue #19)



### Construction Look Ahead – Month of February 2026

The logistics diagram below covers all enabling phase work. Work to be performed this month includes:

#### Public Impacts:

- Construction deliveries ongoing via the Maple Street construction access point
- All pedestrians should use the crosswalk with the flashing pedestrian sign on the east side of the bus loop
- No vehicular access via the Norden Street Neighborhood to the school
- All traffic to the Central Administration Office will come through the main school entrance
- Stadium access is through the student parking lot

#### General Site Activities:

- Continued interior framing, insulation, drywall, taping installation
- Continued Granite and brick masonry work around all wings
- Cont. interior mechanical, electrical, plumbing rough-in & install
- Interior wall and floor tiling in hallways and bathrooms
- Painting of A, D & E wings
- Kitchen Equipment installation
- Auditorium MEP rough-in, framing, drywall, theater lighting install
- Continued CMU installation inside pool locker room area
- Continued Window installation and testing in all wings
- Continued Locker room MEP rough-in in B-Wing
- Electrical room build out in A, D & E wings
- Installation of new Press box, sidewalk and ramp

#### Construction Schedule Impacts (Weekend/Night/Holiday):

- Saturday work schedule will be ongoing until project completion
- Construction Gate blackout hours in full effect during school days

Email questions or concerns to:  
[elhsbuildingproject@eastlongmeadowma.gov](mailto:elhsbuildingproject@eastlongmeadowma.gov)  
 For immediate, on-site assistance contact Richard L'Heureux, Skanska Site Representative, (617) 259-0671.



Scan QR Code to visit the project website for additional information.



### LOGISTICS DETAILS

#### 01 BUS LOOP

The bus loop will be open for the start of school in the fall of 2025.

#### 02 STAFF/VISITOR PARKING

The front parking lot will remain open for staff parking in the fall of 2025.

#### 03 STUDENT PARKING

The new student parking lot will be open for student parking.

#### 04 NORDEN ST ENTRANCE

Norden Street entrance is closed to all public traffic. Access to the central admin office is available through the main entrance.

#### 05 TENNIS COURTS

The tennis courts will remain under construction and will reopen before the spring tennis season.

#### 06 CONCESSION BUILDING

The concession building will remain under construction.

#### 07 NEW BUILDING CONSTRUCTION

The new building construction continues



### Construction Progress Photos

